

Initial information on the capacity limitations of the railway lines for more than seven consecutive days causing more than 30% of the estimated daily volume of traffic along a particular railway line to be canceled, re-routed or replaced by another mode of transport for the Train Timetable 2026/2027.

Railway section			Assessment of the forecast traffic scope									
				Date	Part of the day	Reason for the imposed restriction	Section affected by the restriction	Line capacity after the imposed restriction	Interruption details	Capacity of the bypass line	Results of the preliminary consultations with the applicants	
1 st railway line Kalotina – Svilengrad												
Dr	Vu	60	13 12 2026	11 12 2027	-	-	modernization of the line	Aldomirovtsi - Voluyak	50	After building a new current track, the existing one will be interrupted.	0	
			13 12 2026	11 12 2027	9:00	13:00	Mechanized medium maintenance	Petarch - Kostinbrod	55	Construction works will be conducted under the daily 4-hour possessions.	0	
Voluyak station		70	13 12 2026	11 12 2027	-	-	track modernization	Voluyak - Dragoman	50	The station will operate with 4 electrified arrival and departure tracks (ADT)	0	
Vu	Sf	70	13 12 2026	11 12 2027	-	-	modernization of the line	Sofia-Voluyak	40	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines. Bypass line - Voluyak - Iliyantsi - Sofia	0	
Sofia station		242	13 12 2026	11 12 2027	-	-	track modernization	Poduyane Patn. - Sofia Voluyak - Sofia Sofia Sever - Sofia Zaharna Fabrika - Sofia Poduyane - Sofia	120	Carrying out construction and installation works along part of the station tracks from track 6 to track 12. Ensuring the movement of trains with part of the Route-Computer Intelocking (RCI) with temporary software and TCP. Bypass line - Voluyak - Iliyantsi - Yana - Kazichene	30	
Sf	Sp	80	13 12 2026	11 12 2027	-	-	modernization of the line	Sofia- Septemvri	60	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines. Bypass line - Sofia - Iliyantsi - Karlovo - Plovdiv	20	
			01 06 2027	30 06 2027	9:00	13:00	Mechanized medium maintenance	Vakarel - Kostenets	50	Construction works will be conducted under the daily 4-hour possessions along the track in operation. Partial traffic limitation/transboarding	-	
Sp	Po	160	No planned limitations						160	-	-	
Po	Dg	85	No planned limitations						85	-	-	
Dg	Svi	85	No planned limitations						85	-	-	
Deviations on 1 st railway line												
Vu	Ban		No planned limitations									
Sp	Dsht	29	20 07 2027	10 08 2027	-	-	Equipment repair and stabilization of weak points.	Varvara - Velingrad	0	Construction and repair works will be executed under the conditions of full interruption. Bypass line - none	0	
Stm	Pshtr	57	No planned limitations						57	-	-	
Kru	Ag		No planned limitations							-	-	

Railway section			Assessment of the forecast traffic scope									
				Date		Part of the day		Reason for the imposed restriction	Section affected by the restriction	Line capacity after the imposed restriction	Interruption details	Capacity of the bypass line
2 nd railway line Sofia - Varna												
Sf	M	100	13 12 2026	31 05 2027	-	-	Mechanized refurbishment	Iliyantsi station	80	Construction and repair works will be conducted step by step under the conditions of full interruption of tracks 1, 2, 5, 6, 10, 12, 13 and track 14 at the station.	0	
			13 12 2026	31 03 2027	-	-	Mechanized refurbishment	Lakatnik - Bov track 2	60	Construction and repair works shall be carried out under the conditions of full interruption of track No. 2. Train operation shall be conducted along the other current line. Partial traffic restriction	0	
M	Pl	114	No planned limitations						114		-	
Pl	Go	102	No planned limitations						102		-	
GO	K	110	15 07 2027	15 08 2027	-	-	Repair of a reinforced concrete bridge at km 361+630 along line No 1.	Dralfa - Popovo	90	Construction and repair works shall be conducted under the conditions of the successive full interruption of one of the running lines. Train operation shall be conducted along the other current line. Partial traffic restriction	-	
K	Sl	80	13 12206	11 12 2027	-	-	Mechanized refurbishment	Kaspichan - Provadia Track 1	60	Construction and repair works will be executed under the conditions of full interruption. Train operation shall be conducted along the other current line. Partial traffic restriction	-	
Sl	Va	80	No planned limitations						80		-	
Deviations on 2 nd railway line												
Yas	Chkv	27	15 07 2027	30 07 2027	-	-	Repair of equipment	Yasen - Cherkvitsa	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - none	0	
L	Tya	20	01 05 2027	31 07 2027	9:00	16:00	Mechanized medium maintenance	Lovech - Troyan	15	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-	
			01 08 2027	30 08 2027	-	-	Repair of equipment	Levski-Troyan	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - none	0	
Shn	Kma	29	No planned limitations						29			
Ra	Krd	24	01 05 2027	30 06 2027	9:00	16:00	Mechanized medium maintenance	Dobrich - Kardam	18	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-	
			01 09 2027	30 09 2027	-	-	Repair of equipment	Dobrich - Kardam	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - none	0	

Railway section		Assessment of the forecast traffic scope										
			Date		Part of the day		Reason for the imposed restriction	Section affected by the restriction	Line capacity after the imposed restriction	Interruption details	Capacity of the bypass line	Results of the preliminary consultations with the applicants
3 rd railway line Iliyantsi - Sindel Razpredelitelna (Vaf)												
Sf	Kv	80	13 12206	31 08 2027	9:00	16:00	Mechanized medium maintenance	Iliyantsi - Stolnik	60	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-	
		70	01 08 2027	30 08 2027	-	-	Repair of the embankment from km 70+500 to the bridge at	Mirkovo railway station.	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - Sofia - Plovdiv - Karlovo - Pirdop	20	
			13 12206	30 06 2027	9:00	16:00	Mechanized medium maintenance	Sopot - Karlovo	55	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-	
Kv	Z	60	13 12206	30 06 2027	9:00	16:00	Mechanized medium maintenance	Kalofer - Dunavtsi	45	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-	
			15 03 2027	11 12 2027	9:00	16:00	Mechanized refurbishment	Kazanlak - Cherganovo	50	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-	
			01 08 2027	15 08 2027	9:00	16:00	Repair of a reinforced concrete bridge at km 289+600 and at km 292+270.	Gavrailovo - Sliven	45	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-	
Kn	Kma	75	15.5.2027	24.5.2027	-	-	Modernization of the railway infrastructure	Lozarevo station	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - Karnobat - Dabovo - G. Oryahovitsa - Kaspichan - Sindel Razpredelitelna.	19	
Kma	Slr	102	1.9.2027	30.9.2027	-	-	Repair of equipment and stabilization of weak points.	Komunari - Sindel	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - Karnobat - Dabovo - G. Oryahovitsa - Kaspichan - Sindel Razpredelitelna.	19	
4 th railway line Ruse - Podkova												
R	Go	60	01 06 2027	30 06 2027	9:00	16:00	Mechanized medium maintenance	Morunitsa - Byala	40	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-	
			01 07 2027	31 07 2027	9:00	16:00	Mechanized medium maintenance	Ivanovo - Dve mogili	40	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-	
			01 08 2027	31 08 2027	9:00	16:00	Mechanized medium maintenance	Yantra - Petko Karavelovo	40	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-	

Railway section		Assessment of the forecast traffic scope										
			Date		Part of the day		Reason for the imposed restriction	Section affected by the restriction	Line capacity after the imposed restriction	Interruption details	Capacity of the bypass line	Results of the preliminary consultations with the applicants
Go	Sz	50	01 06 2027	30 09 2027	-	-	Repair of facilities and strengthening of earth-rock slopes	Krastets - Dabovo		0		Construction and repair works will be conducted under the conditions of full interruption. Transboarding Bypass line - Dabovo - Karnobat - Komunari - Shumen - G. Oryahovitsa
Mhv	Dg	40	01 10 2027	31 10 2027	9:00	16:00	Mechanized medium maintenance	Mihaylovo - Merichleri	34	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-	
Dg	Pva	20	15 06 2027	15 07 2027	-	-	Equipment repair and stabilization of weak points.	Kardzhali - Momchilgrad	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - none	-	
Deviations on the 4 th railway line												
42 nd			No planned limitations								-	
5 th railway line Sofia - Kulata												
Sf	Pr	80	13 12206	11 12 2027	9:00	16:00	Mechanized refurbishment	Gorna Banya - Vladaya	60	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-	
Pr	Rd	146	No planned limitations						146		-	
Rd	Klt	54	13 12206	11 12 2027	9:00	16:00	Mechanized refurbishment	BP Gulubnik - Delyan	40	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-	
			01 08 2027	30 08 2027	-	-	Construction of a retaining wall from km 151+873 to km 152+001	Simitli - Peyo Yavorov	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - none	0	
Deviations on the 5 th railway line												
51 st		40	No planned limitations						40		-	
52 nd		60	01 09 2027	30 09 2027	9:00	16:00	Mechanized medium maintenance	General Todorov - Petrich	50	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	0	
6 th railway line Voluyak - Gyueshevo												
Vu	Rd	29	01 06 2027	11 12 2027	9:00	16:00	Mechanized refurbishment	Razmenna - Pernik Razpredelitelna	22	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-	
Rd	Kyu	37	No planned limitations						37		-	
Kyu	Gv	11	01 09 2027	30 09 2027	-	-	Repair of equipment and mechanized medium maintenance	Kyustendil - Gyueshevo	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - none	0	
7 th railway line Mezdra - Vidin												
M	Bo	51	01 03 2027	31 03 2027	9:00	16:00	Mechanized medium maintenance	Beli Izvor - Krivodol	40	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-	
Bo	Br	45	01 04 2027	30 09 2027	-	-	Mechanized refurbishment	Boychinovtsi railway station	40	Construction and repair works will be conducted step by step under the conditions of full interruption of tracks 2, 3 and track 4 at the station. The train movement will be along the other tracks. Partial traffic restriction	-	
			01 08 2027	20 08 2027	-	-	Repair of equipment	Boychinovtsi - Brusartsi	0	Construction and repair works will be executed under the conditions of full interruption. Bypass line - none	0	

Railway section		Assessment of the forecast traffic scope										
			Date		Part of the day		Reason for the imposed restriction	Section affected by the restriction	Line capacity after the imposed restriction	Interruption details	Capacity of the bypass line	Results of the preliminary consultations with the applicants
Br	Vn	47	01 10 2027	11 12 2027	-	-	Mechanized refurbishment	Brusartsi railway station	40	Construction and repair works will be conducted step by step under the conditions of full interruption of tracks 2, 3 and track 4 at the station. The train movement will be along the other tracks. Partial traffic restriction	-	
No planned limitations												
Deviations on the 7 th railway line												
Bo	Bk	28	No planned limitations						28		-	
Br	Lm	35	No planned limitations						35		-	
8 th railway line Plovdiv - Burgas												
Po	Sz		No planned limitations								-	
Sz	Kn	81	01 04 2027	30 06 2027	-	-	Modernization of the railway line	Yambol - Karnobat	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding. Bypass line - Stara Zagora - Tulovo - Sliven-Zimnitsa	20	
Kn	Bs	184	No planned limitations						184		-	
Deviations on the 8 th railway line												
Po	Kv	41	01 02 2027	30 11 2027	-	-	Modernization of the interstation section Filipovo-Skutare	Filipovo - Skutare	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - Filipovo - Plovdiv - Plovdiv Razpredelitelna - Skutare and back.	20	
			01 04 2027	30 06 2027	-	-	Modernization of the interstation section Filipovo - Trud	Filipovo - Trud	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - Filipovo - Plovdiv - Plovdiv Razpredelitelna - Skutare - Stara Zagora - Tulovo - Karlovo and back.	20	
			01 04 2027	30 06 2027	9:00	17:00	Modernization Filipovo station	Filipovo railway station	37	Construction works will be conducted under the daily 8-hour possessions. Partial traffic limitation/transboarding	-	
			01 04 2027	30 06 2027	-	-	Modernization of Filipovo railway station	Filipovo – Plovdiv	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - none	0	
Fp	Pyu	18	01 08 2027	30 11 2027	-	-	Modernization Filipovo station	Filipovo - Saedinenie	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - none	0	
Sim	Nz	34	13 12 2026	30 06 2027	-	-	Mechanized medium repair in stages, on the tracks in the station	Lyubenovo Predavatelna station	30	Construction works will be conducted under the conditions of full interruption. Bypass line - Nova Zagora - Stara Zagora - Dimitrovgrad - Simeonovgrad	20	
			01 06 2027	14 08 2027	9:00	16:00	Mechanized medium maintenance	Radnevo - Lyubenovo Predavatelna	25	Construction works will be conducted under the daily 7-hour possessions.	0	
			15 07 2027	13 08 2027	-	-	Equipment repair and stabilization of weak points.	Nova Zagora - Lubenovo Predavatelna	0	Construction works will be conducted under the conditions of full interruption. Bypass line - Nova Zagora - Stara Zagora - Dimitrovgrad - Simeonovgrad	20	
			01 09 2027	30 09 2027	-	-	Equipment repair and stabilization of weak points.	Lyubenovo Predavatelna - Simeonovgrad	0	Construction works will be conducted under the conditions of full interruption. Bypass line - Nova Zagora - Stara Zagora - Dimitrovgrad - Simeonovgrad	20	

Railway section		Assessment of the forecast traffic scope										
			Date		Part of the day		Reason for the imposed restriction	Section affected by the restriction	Line capacity after the imposed restriction	Interruption details	Capacity of the bypass line	Results of the preliminary consultations with the applicants
9 th railway line Ruse - Kaspichan												
R	Sml	40	13 12 2026	30 09 2027	9:00	16:00	Mechanized refurbishment	Obraztsov Chiflik - Vetovo	30	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-	
			01 10 2027	11 12 2027	9:00	16:00	Mechanized refurbishment	Prostorno - Razgrad	30	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-	
			13 12 2026	30 09 2027	9:00	16:00	Mechanized refurbishment	Razgrad - Samuil	25	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-	
			27 02 2027	13 03 2027	-	-	Mechanized refurbishment	Samuil station	0	Construction works will be conducted under the conditions of full interruption. Transboarding Bypass line - Ruse - Gorna Oryahovitsa - Kaspichan	20	
Sml	K	40	20 09207	30 09 2027	-	-	Mechanized refurbishment	Visoka Polyana station	0	Construction works will be conducted under the conditions of full interruption. Transboarding Bypass line - Ruse - Gorna Oryahovitsa - Kaspichan	20	
			01 10 2027	11 12 2027	9:00	16:00	Mechanized refurbishment	Pliska - Kaspichan	30	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-	
Deviations on the 9 th railway line												
Sml	Si	17	01 04 2027	30 09 2027	9:00	16:00	Mechanized medium maintenance	Isperih - Dulovo	10	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-	
			15 07 2027	15 08 2027	-	-	Equipment repair and stabilization of weak points.	Dulovo - Silistra	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - none	0	